
  

CCB Meeting 
Decision Summary 

 Thurs., November 13, 2003 
9:00 a.m. 
Rockledge 1 
Fifth Floor (large conf. room) 
 

  
 
 

Requests Covered 
 Submitted By Area Affected Type Of Request User Impact Document Title 

01 Chanath 
Ratnanather PGM Defect Fix Medium ccb_11_6_2003_item1 

02 Sara Silver CGAP eRA Exchange Requirements 
Correction High ccb_11_13_2003_item2

03 Lee Brewer 
Development Cluster: 

All development, stage, 
training, test DB 

Environment Change Critical ccb_11_13_2003_item3

04 Diana Dixon J2EE Grant Folder Defect Critical ccb_11_13_2003_item4 

05 Chanath 
Ratnanather PGM Defect Fix Critical ccb_11_13_2003_item5 

06 Diana Dixon J2EE Grant Folder New Requirement Critical ccb_11_13_2003_item6 
07 Tim Twomey Commons Defect Critical ccb_11_13_2003_item7 

 
 
Request & Decision Summary 

 Submitted By Area Affected Type Of Request User Impact Document Title 
Chanath 

Ratnanather PGM Defect Fix Medium ccb_11_13_2003_item
1 

01 
Request: 
Testers discovered that when more than one PCC is used as a search criterion or filter criterion in PGM, the 
result set is incorrect. 
 
Decision:  Approved 

 Submitted By Area Affected Type Of Request User Impact Document Title 
Sara Silver CGAP Requirements 

Correction High ccb_11_13_2003_item
2 

02 

Request: 
The degree information for the PI is not getting populated on the face page.  This had not been specified in 
the Supp Spec; the degree information is not included in the data stream, and was thus not in the crosswalk 
or the mapping document.  The Supp Spec has been revised to add a section under 11.1, Grant Image, to 
provide specifications for degrees. 
 
Decision:  Approved 

 Submitted By Area Affected Type Of Request User Impact Document Title 

03 Lee Brewer 
Development Cluster: 

All development, 
stage, training, test DB

Environment Change Critical ccb_11_13_2003_item3
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 Request:  
To mitigate current security and operating systems risks, we advise to patch the operating system from tru64 
5.1a patch kit 3 to patch kit 6.  The patches in patch kit 4 are to fix critical problems with the operating 
system, clustering, and security and not intended to provide new functionality.  Some of the risks include 
 

o Denial of Service through TruCluster server vulnerability 
o Potential data consistency issues with ADVFS and Direct I/O  (Oracle 9i and 8i) 
o A domain panic is followed by an unaligned access system panic, while trying to insert a directory 

entry in an indexed directory.   
 
Technical Summary: 
Development cluster will be patched with Patch Kit 6 using the ‘dupatch’ utility. The patching system is 
reversible in the event that the patches cause problems.  
 
Decision:  Approved 

 Submitted By Area Affected Type Of Request User Impact Document Title 
Diana Dixon J2EE Grant Folder Defect Critical ccb_11_13_2003_item4

04 

Request: 
With the November 2003 release, Grant Folder processing was modified to replace the Client/Server Grant 
Folder with the J2EE Grant Folder. 
 
The following problems have been noted with two standard Grant Folder Reports (PI History - Brief  and  PI 
History -Detail): 
 
1. Truncation of the Grant Number’s full Suffix Code (PI History- Detail) 
2. The last number of the Project & Budget Date fields is truncated  (Both Reports) 
3. Truncation of the Label "Email" (PI History- Detail) 
4. Truncation of the Label "Award" (PI History- Detail)  
 
Development staff assessed that the problems occur only when the reports are deployed from the UNIX 
Report server.   Identical reports run from the NT server are successfully generated.  A change in font size 
will grant a temporary resolution.  
 
Modify the PI History – Detail (RR6109) and PI History – Brief (RR6101) Reports to correctly display data. 
 
The erroneous display of data is causing the user community great confusion. 
 
Decision:  Approved 
 
Action Items:  

1. (Mike Wilson) Identify root cause of truncation issues identified. Look into differences between NT 
and Unix report servers (e.g., fonts) and assess risk of other reports having similar issues. 

2. (Mike Wilson) Identify reports that were generated and saved with truncation issues and must be 
regenerated following the fix. 

3. (Mike Wilson, Tim Twomey) Coordinate timing of patch deployment. 
 Submitted By Area Affected Type Of Request User Impact Document Title 

05 Chanath 
Ratnanather PGM Defect Fix Critical ccb_11_13_2003_item5
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 Request: 
Users have discovered several critical bugs in the November 03 release of PGM, including: 

• The Active Grants page is showing incorrect grants 
• The Pending Type 5’s page is showing incorrect grants 
• The PO Worksheet is unreadable. 

 
Decision:  Approved 
 
Action Items: 

1. (Chanath Ratnanather) Following further investigation, email time estimates for a fix to CCB 
distribution list. 

2. (Tim Twomey) Coordinate timing of patch deployment. 
 Submitted By Area Affected Type Of Request User Impact Document Title 

Diana Dixon J2EE Grant Folder New Requirement Critical ccb_11_13_2003_item6

06 

Request: 
With the November 2003 release, new Grant Folder functionality was implemented to allow each Business 
area to customize their Grant Folder with documents applicable to their business processes. 
 
Shortly after the release, it was discovered that the Just-In-Time (JIT) Document was omitted from display 
in Grants Management and the Program Module. As a result, the user community is unable to view this 
important document. 
 
Modify J2EE Grant Folder processing to include the Just-In-Time (JIT) Document in GM and PGM’s 
customizable Grant Folder. 
 
Decision: Approved 
 
Notes:  

1. Scripts to update tables are nearly complete. The scripts will be verified in test and stage prior to 
moving on to production. 

2. Targeting production change during off-hours this week. 
 
Action Items: 

1. (Tim Twomey) Coordinate timing of production script run. 
 Submitted By Area Affected Type Of Request User Impact Document Title 

Tim Twomey Commons Defect Critical ccb_11_13_2003_item7

07 

Request: 
Address a typo in the code. Should have been an _p after the second initial_profile_person_id. I guess this 
didn’t cause a problem in test since there aren’t that many records there. This code is executed only in the 
‘Add Profile’ scenario but this is probably what is causing the problems for QRC. ClearQuest ticket already 
created to apply to test and awaiting go-ahead. 
 
Decision:  Approved 
 
Action Items: 

1. (Tim Twomey) Coordinate timing of patch deployment. 

  
 

 


